
STATE OF VERMONT  
PUBLIC SERVICE BOARD  

 
Petition of Champlain VT, LLC d/b/a TDI New England  ) 
for a Certificate of Public Good, pursuant to 30 V.S.A. §248, ) 
authorizing the installation and operation of a high voltage  ) 
direct current (HVDC) underwater and underground electric ) Docket No. 8400 
transmission line with a capacity of 1,000 MW, a converter  ) 
station, and other associated facilities, to be located in Lake  ) 
Champlain and in the Counties of Grand Isle, Chittenden,  ) 
Addison, Rutland, and Windsor, Vermont, and to be known  ) 
as the New England Clean Power Link Project (“NECPL”) ) 
 
 

Stipulation between Champlain VT, LLC, the Vermont Public Service Department, the 
Vermont Agency of Natural Resources, and the Vermont Division for Historic Preservation 

 
  This Stipulation (the “Stipulation”), dated the 17th day of July, 2015, sets forth Stipulations 
reached by the Vermont Public Service Department (“PSD” or “Department”), the Vermont 
Agency of Natural Resources (“ANR” or “Agency”), the Vermont Division for Historic 
Preservation (“DHP”), and Champlain VT, LLC d/b/a TDI New England (“TDI-NE” or 
Petitioner), a Delaware limited liability company with its principal office at 600 Broadway, Albany, 
NY 12207, collectively, the “Parties,” in connection with the above-captioned Vermont Public 
Service Board (“Board”) docket.  
 
  WHEREAS, TDI-NE filed a Petition in December 2014 with the Board requesting 
permission to develop, construct, and operate the New England Clean Power Link (“NECPL” or 
“Project”), a proposed electric transmission line; and  
 
  WHEREAS, TDI-NE asserts that the electricity shipped through NECPL will be generated 
by renewable energy sources in Canada and will be delivered to Vermont and the New England 
electric grid.  The transmission line will utilize high voltage direct current (HVDC) technology, 
capable of transmitting 1,000 megawatts (MW) of electricity; and  
 
  WHEREAS, the Department believes that in order to meet Vermont and New England 
energy and environmental policy goals, the NECPL should only ship renewable energy; and  
 
  WHEREAS, the transmission line will begin at a converter station in the Province of 
Québec, Canada and transmit electricity from Alburgh, Vermont to Ludlow, Vermont, where it will 
tie into a new converter station.  The Ludlow converter station will convert the electrical power 
from direct current (“DC”) to alternating current (“AC”) and then connect to the 345 kV Coolidge 
Substation in Cavendish, Vermont that is owned by the Vermont Electric Power Company 
(“VELCO”);  
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  WHEREAS, the underwater portions of the transmission line, approximately 97 miles in 
length, will be buried in the bed of Lake Champlain, except at water depths of greater than 150 feet 
where the cables will be placed on the bottom.  The terrestrial portions of the transmission line, 
approximately 57 miles in length, will be buried underground within existing public rights-of-way 
(“ROWs”);  
 

WHEREAS, the Vermont Department of Taxes has determined that the portion of the 
Project in Lake Champlain is not subject to the statewide education property tax and is not generally 
subject to municipal property tax; and it is TDI-NE’s, the Department’s, and ANR’s understanding 
that the portion of the Project in Lake Champlain is not subject to any other impact fee, surcharge, 
tax, or other similar assessment imposed by the State of Vermont for the placement of the 
transmission line in Lake Champlain; and TDI-NE, ANR, and the Department recognize that these 
determinations affect project economics and have resulted in an increase to public benefit payments 
under this Stipulation; and TDI-NE, the Department, and ANR agree to explain to the Vermont 
General Assembly the mutual understanding related to project economics, the necessity in the public 
benefit payments in reaching this Stipulation, and the Board’s order should a legislative matter arise 
that affects the Parties understandings in reaching the terms of this Stipulation. 

  WHEREAS, the Parties have engaged in discussions concerning the Project and, subject to 
the terms of this Stipulation, agree that the Project will promote the general good and otherwise 
meet the criteria of section 248, and consequently that the Board should approve TDI-NE’s petition 
to construct and operate the NECPL.  
 

STIPULATIONS 
 
  THEREFORE, in consideration of the foregoing and, provided that the PSB approves the 
Project consistent with TDI-NE’s Petition and this Stipulation, and TDI-NE chooses in its sole 
discretion to construct and operate the Project, the Parties agree as follows: 
 

1. The Parties agree that provided TDI-NE fulfills the terms of this Stipulation, the Project will 
promote the general good and otherwise meet the criteria of section 248, and consequently 
the Board should approve the Project and issue an Order and Certificate of Public Good 
(“CPG”) in this matter in accordance: (i) with the plans and specifications submitted with 
TDI-NE’s petition; and (ii) and with the terms and conditions of this Stipulation and any 
supplemental prefiled testimony and exhibits to be submitted by TDI-NE in connection 
herewith. 
 

2. TDI-NE shall file supplemental testimony and exhibits that memorialize, as necessary, the 
conditions of this Stipulation. 
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3. Public Good Benefits.   

 
a. TDI-NE agrees to revise the public benefits plan contained in its section 248 filing 

as follows and as provided in more detail in Attachment I hereto: 
 

i. VT Electric Ratepayer Benefit (through VELCO) – remains the same as in 
the section 248 Petition, i.e., an average of $3.4 million/year for 40 years. 
 

ii. VT Renewables Programs (through the CEDF) – a total of approximately 
$109 million over a forty year period.  The payments shall be $5 million per 
year for the first 20 years and the balance payable evenly for the remaining 20 
years.  TDI-NE agrees to make payments to the Clean Energy Development 
Fund as reflected in Attachment I hereto, beginning on July 1 of the initial 
year of commercial operations of the Project and continuing annually 
thereafter for the subsequent 39 years. 
 

iii. Lake Champlain Pollution Abatement and Restoration Fund. 
 

I. TDI-NE agrees to deposit: (i) $1 million on the fiscal close of the 
Project; (ii) $6 million on July 1 of the initial year of commercial 
operations of the Project; and (iii) $5 million on July 1 of each 
year thereafter for 39 years.  
 

II. Funds shall be deposited into a dedicated account of the Clean 
Water Fund established pursuant to 10 V.S.A. § 1388.  Funds 
deposited into this account shall be managed in accordance with 
and used for the purposes established in 10 V.S.A. Chapter 47, 
Subchapter 7 except that the use of the funds shall be limited to 
the Lake Champlain watershed. 
 

III. ANR and TDI-NE may enter an agreement to accelerate 
payments to the Fund. 

 
IV. If monies required by this Section 3.a.iii. are used for any purpose 

other than the purposes established by 10 V.S.A. Chapter 47, 
Subchapter 7 or as otherwise agreed to in writing by the Parties, 
TDI-NE shall not be required to make additional payments 
under this Section 3.a.iii. 
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iv. Lake Champlain Enhancement and Restoration Trust Fund 
 
I. There shall be established a Fund to be known as the Lake Champlain 

Enhancement and Restoration Trust Fund (“Fund”), established for the 
following purposes: (i) to promote recreational access to Lake 
Champlain; (ii) for acquisition and development of lands and facilities 
associated with  municipal, state, and non-profit public recreation 
opportunities and habitat conservation within the Lake Champlain 
watershed; (iii) for recreational, cultural, historical, environmental, and 
educational activities, programs and opportunities associated with the 
Lake Champlain watershed; and (iv) to promote research and 
development and habitat restoration programs and projects related to the 
Lake Champlain watershed. 

 
II. The Fund shall be governed by an advisory entity called the Lake 

Champlain Enhancement and Restoration Trust Fund Advisory Board 
(the “Advisory Board”) to approve the expenditure of funds consistent 
with the purposes of the Fund.  The Advisory Board shall consist of 
TDI-NE, the Conservation Law Foundation, the Commissioner of 
Forests, Parks, and Recreation, the Commissioner of Fish and Wildlife, 
one “at-large” representative chosen by the Governor, and two “at-large” 
representatives chosen by TDI-NE.  When selecting its representatives, 
TDI-NE shall take into consideration regional diversity of members 
from the Lake Champlain Basin.  With respect to the three “at-large” 
members, they shall serve staggered terms of three years with the 
Governor’s appointee serving an initial three year term and the TDI-NE 
appointees serving an initial one and two year term and then three year 
terms thereafter.  The purpose of the Advisory Board is to establish 
policies, priorities, procedures, and guidelines for the use of the Fund, 
select the Administrative Agent, review funding proposals and consider 
and approve projects for funding, and direct the Administrative Agent 
(defined below) in the administration of the Fund consistent with its 
purposes. 

 
III. The Fund shall be administered by a not-for-profit entity selected by the 

Advisory Board (“the Administrative Agent”).  The Administrative Agent 
shall manage the day to day functions of the Fund, provide 
administrative support to the Advisory Board, and make 
recommendations on the proper administration of the Fund for the 
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approval of the Advisory Board. 
 

IV. TDI-NE agrees to deposit to the Fund: (i) $1 million on the closing of 
the construction financing of the Project; and (ii) $1.5 million annually 
beginning on July 1 of the initial year of commercial operations and 
continuing annually thereafter for the subsequent 39 years.  Monies 
deposited into the Fund shall be used for the purposes established in 
Section 3.b.iv.I.  This section does not preclude loan structuring 
opportunities where the payments would be made to service any debt 
borrowed up front against the collateral of guaranteed ongoing payments.  
Further TDI-NE agrees to provide information to a TDI-NE qualified 
third party as may be necessary to borrow against the collateral of future 
payments.  
 

V. The Advisory Board may enter into an agreement with TDI-NE to 
accelerate payments to the Fund.   

 
VI. The administrative costs paid to the Administrative Agent and the 

Advisory Board shall be allocated from the Fund in an amount not to 
exceed a total of five (5) percent of the annual payment made to the 
Fund unless otherwise agreed to by the Advisory Board in writing.  The 
Advisory Board shall consider existing organizations with experience in 
administering similar funds to assist in the administration of the Fund. 

 
VII. TDI-NE shall, in consultation with the State, prepare an 

implementation plan for the Fund which, among other things, identifies 
the members of the Advisory Board and the Administrative Agent.  The 
plan shall be submitted as a post-CPG compliance filing for PSB review 
and approval. 

 
b. The Department, ANR, and TDI-NE agree that these public good benefits, in 

conjunction with the other direct and indirect economic benefits enumerated in the 
section 248 Petition, demonstrate that the Project provides an economic benefit to 
the State and its residents under section 248(b)(4) and will promote the general good 
of the State under section 248(a)(2)(A).  
 

c. TDI-NE and ANR acknowledge that the Stipulation between the Vermont 
Department of Fish and Wildlife (“DFW”) and TDI-NE allowing the use of the 
Korean Veterans Access Area in Alburgh to construct a portion of the Project 
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facilities will provide other public good benefits, including TDI-NE providing 
$350,000 for a new boat ramp at the Access Area.  TDI-NE agrees to abide by the 
terms and conditions of the license for the use of the Korean War Veterans Access 
Area. 
 

d. The Parties acknowledge that the Project may operate beyond the 40 year period that 
TDI-NE has estimated based upon the manufacturer’s warranty, understanding that 
the CPG will not have an expiration date.  The Parties further acknowledge that 
these benefit payments are being or may be used in several regulatory obligations of 
TDI-NE which are necessary for the completion of this Project.  The Parties further 
acknowledge that the benefit fund payments due under this Stipulation are for a term 
of forty years, after which the Parties agree to negotiate in good faith regarding 
whether any additional payments are appropriate and if so in what amount and 
amendments to this Stipulation, subject to PSB review and approval. 

 
4. Electrical System. 

 
a. TDI-NE and the Department acknowledge that ISO-New England’s review process 

for the NECPL -- an Elective Transmission Upgrade -- is ongoing, and that the final 
System Impact Study (SIS) and I.3.9 approval is controlled by ISO-NE.1   
 

b. TDI-NE and the Department agree that TDI-NE shall submit the final SIS and I.3.9 
approval as soon as they are individually available.  If the final SIS and I.3.9 approval 
are first available prior to the Board issuing a CPG for this project, then they shall be 
reviewed by the Board and Parties as part of this proceeding.  If the final SIS and 
I.3.9 approval are not available at such time, TDI-NE and the Department agree that 
the CPG should be conditioned upon the Board review of each as a post-CPG 
compliance filing, subject to review and comment by the Department, VELCO, 
Green Mountain Power, and Burlington Electric Department regarding: (i) any issue 
germane to ongoing section 248(b)(3) compliance; or (ii) whether any identified 
subtransmission or transmission system upgrades require further review and/or 
approval by the PSB.  

 
c. The Parties agree that TDI-NE and/or the affected transmission system owners will 

initiate separate proceeding(s) under section 248, or section 248(j) as appropriate, for 
the transmission or subtransmission upgrades to be required in Vermont as a result 

                                                 
1 TDI-NE will, after consulting with the DPS, file supplemental testimony from witness Larry Eng or another qualified 
witness that adequately addresses the issues raised in Bill Jordan’s June 12, 2015 testimony, consistent with the schedule 
in this docket.  
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of the NECPL.  The Parties further agree that TDI-NE’s pending Petition can be 
acted upon by the Board, subject to the condition that construction cannot 
commence until those collateral section 248 approvals for the transmission and 
subtransmission upgrades are obtained.  All collateral transmission or 
subtransmission upgrades shall be reviewed independently under the applicable 
section 248 criteria and no party to this Stipulation waives any of its rights to 
participate in, or raise issues in connection with, those separate proceedings.  The 
Parties recognize that in order for the Project to proceed to construction and for the 
benefit payments to commence, any collateral section 248 proceedings for 
transmission or subtransmission upgrades will need to be conducted as expeditiously 
as possible.  The Parties agree to use their best efforts to facilitate an appropriate, 
efficient, and time-sensitive review process.  
 

d. TDI-NE agrees that it will be obligated to pay for all transmission system and 
subtransmission system upgrades that are necessitated due to the Project, (i) as 
determined by ISO-NE pursuant to the interconnection process administered by 
ISO-NE; and (ii) those additional subtransmission upgrades as determined by 
Vermont Utilities and TDI-NE and approved by the Board.  To the extent that 
Vermont Utilities and TDI-NE disagree that the subtransmission upgrades are 
necessary as a result of the NECPL, the Vermont utilities and TDI-NE will bring the 
dispute to the PSB.  The Parties recognize that these upgrades may be different than 
the preliminary list provided by TDI-NE to the Department, and may require further 
review of the NECPL under PSB rules regarding amendments to a section 248 
Petition if the upgrades materially change any finding or conclusion reached by the 
Board.  TDI-NE cannot commercially operate the Project until the subtransmission 
mitigation measures are in service. 
 

5. Environmental.  TDI-NE and the Agency acknowledge that the review process for each of 
the underlying Agency permits is ongoing.  However, based upon the currently available 
information in the Petition and in the Agency permit applications, the Agency agrees that the 
NECPL will not have an undue adverse effect under section 248(b)(5), subject to the 
following: 
 

a. TDI-NE shall submit all Agency permits that have not been issued at the time the 
Board issues a CPG as post-CPG compliance filings prior to commencement of 
construction.  Submission of such permits shall be for notice purposes only and shall 
not give rise to further review or proceedings by the Board provided that such 
permit or permits do not require any material or substantial changes to the Project 
that have not yet undergone Board review. 
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b. TDI-NE agrees to the Project changes and CPG conditions specified in Attachment 

II.  
 

6. Historic and Archaeological Resources.  DHP has been involved with TDI-NE’s 
consultation and outreach efforts beginning with the initial inter-agency scoping meeting in 
December 2013.  DHP has reviewed the following documents from TDI-NE’s 
Consultants:  Phase I Archaeological Assessment in Support of the New England Clean 
Power Link Project-Lake Portion (November 2014); Phase IA Archaeological 
Reconnaissance Survey New England Clean Power Link Project-Overland Portion 
(November 2014); and Historic Architectural Reconnaissance Survey, New England Clean 
Power Link Project – Overland Portion, Grand Isle, Rutland-Windsor Counties, Vermont 
(November 2014).  These documents and the prefiled direct testimony of Scott Dillon, 
James Duggan, Kristen Heitert, Stephen Olausen, and Christopher Sabick, provide baseline 
documentation of historic site concerns within the Project corridor.  TDI-NE and DHP 
agree that provided that if all of the conditions in Attachment III regarding historic 
resources are met, the Project will not have an undue adverse effect on historic or 
archeological sites. 

7. Proposed CPG Conditions  
 
The Parties agree that the section 248 CPG should be conditioned as follows: 

 
a. Submission of final design plans for review/approval prior to construction. 

 
b. Compliance with all material representations made in the testimony and exhibits 

submitted to the PSB. 
 

c. Submission, for notice purposes only, of all other applicable state and federal permits 
that are required for construction of the Project.  If any other permit reflects material 
changes to the Project as submitted prior to issuance of the CPG, such permit(s) 
shall be subject to Board review after comment by the Parties. 
 

d. If the final SIS and I.3.9 approval were not reviewed by the Board and the 
Department prior to issuance of the CPG, TDI-NE shall submit the final SIS and 
I.3.9 approval to the Board and Department for review prior to commencement of 
construction.  TDI-NE shall be responsible for the costs of the transmission system 
and subtransmission system upgrades in Vermont that are necessary in order to 
address adverse impacts to system stability and reliability due to the Project, as 
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determined by ISO-NE pursuant to the interconnection process administered by 
ISO-NE.   
 

e. Construction schedule.  Construction hours will be from 7:00 A.M. to 7:00 P.M. 
Monday through Friday and from 8:00 A.M. to 6:00 P.M. Saturdays.  All 
construction activities and related deliveries shall cease on Sundays and state and 
federal holidays.  TDI-NE may extend its construction hours as follows: (i) 24 hours 
per day seven days per week on the Lake during the construction window as 
identified in Attachment II (ANR Conditions); (ii) extenuating circumstances, 
beyond TDI-NE’s reasonable control, that necessitate after-hours work to protect 
public safety, worker safety, and/or the convenience of the travelling public; (iii) 
certain horizontal directional drilling (“HDD”) operations that may require extended 
hours in order to complete the operation; (iv) other extensions to the schedule for 
good cause, provided the Board approves them in advance. 
 

f. Noise limits.  Consistent with recent Board precedent, sound levels due to operation 
of the converter station will be measured at the exterior of the nearest surrounding 
residence and shall not exceed 45 dBA Leq(1-hour) (day or night).  Prior to 
operation of the Project, TDI-NE shall submit for Board approval, after review and 
comment by the Department, a noise monitoring plan to confirm the Project 
complies with the noise limits.  The plan shall be prepared and implemented under 
the direction of a qualified noise control engineer.  If noise levels exceed 45 dBA Leq 
(1-hour)(day or night), TDI-NE shall install mitigation measures to ensure 
compliance with the limit.  

 
g. Blasting Plan.  Prior to commencement of construction of the Project, TDI-NE shall 

submit its final blasting plan for review and approval by the Board after comment of 
the parties.  Any subsequent material changes to the plan will require further Board 
review and approval. 

 
h. Decommissioning.  Prior to the commencement of construction, TDI-NE shall file 

for Board review and approval a decommissioning plan that provides for the off-site 
removal of the converter station building and all structural steel components and the 
restoration of the converter station site to a stabilized condition allowing for natural 
revegetation.  TDI-NE shall also provide a cost estimate for the decommissioning 
activities as part of the plan.  For the duration of the project, TDI-NE agrees to file 
each contract with the Public Service Board for the use of the transmission line 
within 30 days of execution (redacted or under seal as necessary to protect 
confidential business information) as evidence that the facility is in use, and therefore 
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that a decommissioning fund is not required.  TDI-NE agrees to regularly monitor 
the contracts for use of the transmission line.  If at any time TDI-NE’s review of 
those contracts reveals that within two years, contracts for use of the transmission 
line will fall below 50% of total line capacity, TDI-NE will notify the Board and 
parties and the Board will initiate a proceeding to investigate the appropriateness of 
establishing a decommissioning fund.  Should the Board determine that a 
decommissioning fund should be established, the decommissioning plan and cost 
figures shall be updated and TDI-NE shall be obligated to fully fund the 
decommissioning fund, either through a letter of credit or other financial mechanism 
acceptable to the Board, on a schedule established by the Board during that 
proceeding.  Failure to use the converter station, other than during planned or 
unplanned outages or repairs, for a period of eighteen consecutive months, shall 
trigger Board review of whether the converter station should be decommissioned. 
 

i. Other special conditions concerning specific environmental or historic resources. 
 

j. This Stipulation, including all Attachments, shall be enforceable under the CPG. 
 

k. All host town agreements entered into by TDI-NE shall be enforceable under the 
CPG. 
 

l. Prior to operation of the Project, TDI-NE will become a member of Dig Safe 
System, Inc. and for the life of the project shall comply with the requirements of 30 
V.S.A. Chapter 86 and PSB Rule 3.800. 
 

m. Prior to operation of the project, TDI-NE will file an underground damage 
prevention plan with the Department. 
 

n. Six months prior to the termination of the initial supply contracts for the Project,   
TDI-NE shall negotiate in good faith with the Vermont electric distribution utilities 
for up to 200 MW of transmission service on the NECPL for a term of up to 20 
years.  The price of such transmission service shall be determined at that time and 
shall be generally consistent with market prices; however, the price offered to 
Vermont utilities shall not exceed the price of transmission service for a contract of 
similar size and scope executed in the prior three years. 
 

o. Confirmation of Renewable Energy.  Prior to commencement of construction, TDI-
NE shall file all contracts with energy suppliers who will utilize the NECPL.  The 
purpose of the filing shall be solely to confirm TDI-NE’s representations in the 
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Petition that energy to be shipped on the NECPL will be from hydro, wind, or other 
“renewable energy” sources, as defined under Vermont law.  TDI-NE may submit 
redacted versions of such contracts to protect pricing and other business confidential 
and trade secret information. 
 

p. Aesthetics conditions: 

i. TDI-NE shall minimize tree removal along the entire route to the greatest extent 
practicable. 
 

ii. TDI-NE shall take reasonable precautions during construction to limit impact to 
nearby trees and shrubs on private property.  If trees or shrubs on private 
property are damaged due to construction, TDI-NE shall be responsible for 
replacements for a three year period after construction. 
 

iii. At Shunpike Road, Shrewsbury, Vermont TDI-NE shall coordinate the tree 
planting plan with the property owner immediately adjacent to the Project, to the 
extent they agree to become involved, as well as with the local planning 
commission and/or conservation commission.  If neither the landowner nor the 
local planning commission and or conservation commission elect to become 
involved in the tree planting plan for this location, TDI-NE will confer with the 
aesthetics consultant for the PSD to reach agreement on an appropriate aesthetic 
landscape mitigation plan for this location  
 

iv. The converter station building shall be dark brown or dark gray in color.  Other 
ancillary structures at the converter station site that are fabricated from 
galvanized steel (similar to the equipment and structures at the Coolidge 
Substation) are not required to be painted. 
 

v. TDI-NE will conduct a post-construction site visit, in conjunction with the 
Department, to determine if additional mitigation in the form of vegetative 
screening is necessary at the converter station. 

 
q. No later than January 1st of the 37th year of commercial operation of the Project, 

TDI-NE shall enter into discussions with ANR and the DPS, and shall negotiate in 
good faith, regarding continued payment of public good benefits and/or other 
amendments to the Stipulation (dated July 17, 2015) in the event commercial 
operation of the Project extends beyond the 40th year.  No later than January 1 of the 
39th year of commercial operation of the Project, TDI-NE shall file with the Board 
for review and approval a plan regarding the extension of benefit fund payments 
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beyond the 40th year of commercial operations.  In the event this plan does not 
reflect an agreement reached with ANR and DPS, TDI-NE shall provide an 
explanation of the efforts it made to engage in good faith negotiations, and the 
Board shall open a docket and establish a schedule to determine: (i) whether 
continued public good benefits are appropriate; and (ii) a plan for the continued 
payment of public good benefits if determined appropriate.  TDI-NE, ANR and 
DPS shall automatically be parties to the docket.  TDI-NE shall be authorized to 
continue to operate the Project beyond the 40th year during and after the proceedings 
concerning the public good benefits, provided that if payment of public good 
benefits ultimately are approved by the Board they shall be applied retroactively 
beginning in the 41st year of operation of the Project. 

 
8. Other Provisions  

 
a. The Parties agree that the Board should accept into evidence the prefiled direct and 

supplemental testimony and exhibits of the Parties.  The Parties so move. 
 

b. The Parties agree that any action, whether formal or informal, that each may elect to 
take before any other federal, state, or municipal regulatory entity concerning the 
Project shall be consistent with this Stipulation. 

 
c. The Parties acknowledge that this Stipulation does not concern regulatory decisions 

on any applications filed by TDI-NE for environmental permit programs 
administered by ANR or any of its departments. 

 
d. This Stipulation represents the entire Stipulation between the Parties with respect to 

the Project.  It may be modified only upon mutual written Stipulation by the Parties 
and is subject to any necessary Board approvals. 

 
e. Other than as may be specifically provided herein, this Stipulation shall not 

constitute an admission of any fact or law by any Party concerning the Project or any 
impacts related to the Project.  This Stipulation shall not be construed as having 
precedential impact in any future section 248 proceeding concerning the Project, 
except as necessary to implement this Stipulation or to enforce an order of the Board 
resulting from this Stipulation. 

 
f. This Stipulation should not be construed by any party or tribunal as having 

precedential or any other impact on any other proceeding involving a different 
project, different subject matter, or other parties.  With respect to such proceedings, 
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the Parties reserve the right to advocate positions that differ from those set forth in 
this Stipulation. 

 
g. This Stipulation pertains only to the Project as it is presently proposed at the time the 

Agreement is executed.  Prior to CPG approval, if TDI-NE makes any changes to 
the Project that could materially impact any of the agreements contained in this 
Stipulation, the Parties shall negotiate in good faith to amend the Stipulation as 
necessary.  The Parties acknowledge that should they fail to reach agreement to 
amend the Stipulation, any Party may present its position to the Board concerning 
such Project changes, provided such Party otherwise act in conformance with this 
Stipulation consistent with its statutory duties. 

 
h. In the event of any disagreement over the interpretation of this Stipulation or the 

implementation of any provision of this Stipulation that cannot be resolved 
informally amongst the Parties, the disagreement shall be resolved in the following 
manner: 

 
i. The Parties shall meet and make a good faith effort to resolve any dispute.  

The Parties shall consider the use of alternative dispute resolution to resolve 
any dispute. 
 

ii. If the dispute cannot be resolved by the Parties, any Party can petition the 
Board for the resolution of the matter. 

 
i. TDI-NE agrees to submit a section 231 Petition to the Board within 30 days of 

receiving section 248 approval of the Project.  

j. This Stipulation is expressly conditioned upon the Board’s acceptance of all of its 
provisions, without material change or condition.  If the Board does not accept the 
Stipulation in all material respects, the Stipulation shall, at the option of any party, be 
deemed to be null and void and without effect, and shall not constitute any part of 
the record in this proceeding and shall not be used for any other purpose.  In the 
event the Board makes such material modification or change and as a result a party 
exercises its option to void the Stipulation, each Party shall be placed in the position 
that it enjoyed in this proceeding before entering into the Stipulation.  Exercise of 
the option to terminate this Stipulation shall be by written notice delivered to the 
Board and the Department no later than ten days after issuance of a Board Order 
triggering the option.  
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k. Any disputes arising under this Stipulation shall be resolved by the Board under 
Vermont Law. 
 

l. Each of the state agency parties to this Stipulation will support issuance of a CPG by 
the Board, and will not take actions during the section 248 proceeding to oppose the 
Project or otherwise undermine this Stipulation, subject to each such Party’s 
obligations under any applicable state law including without limitation the 
Department’s obligations under Title 30 of the Vermont Statutes Annotated. 
 

m. This CPG shall not be transferred without prior notice to all docket parties and 
approval of the Board. 

 
[Remainder of Page Intentionally Left Blank; Signature Pages to Follow]  





PSBDocketNo. &400

Stipulation Between TDI-NB, DPS, ¡'NR,and DHP
luly 17,2015

Paç 15 of15

DATED this 17ù day ofJul¡ 2015

Byt

AndtewN. Raubvogel

DuNrEr- SAUNDERS El,uorr R.AUBvocEL & HAND, PLrc
Attongs for TDI Neu Enþnd

Byt

Sheila Grace
Vermonr public Sen¡ice

Spccial C.onsel

By,
Donald Einhom
Vermont Agency of Natr:ral Resources

I-egølConsel

Byt

DaleAz.ar¿i
Vermont Division for Historic Ptesewation

I4zl Comscl







 

PSB Docket No. 8400 – Stipulation Between TDI-NE, DPS, ANR, and DHP 
Attachment I – Payment Schedule for Vermont Renewables Programs  

(Section 3.a.ii. of Stipulation) 
 
 

 

VT Renewables Programs
Ops Year Payment

1 $5,000,000
2 $5,000,000
3 $5,000,000
4 $5,000,000
5 $5,000,000
6 $5,000,000
7 $5,000,000
8 $5,000,000
9 $5,000,000
10 $5,000,000
11 $5,000,000
12 $5,000,000
13 $5,000,000
14 $5,000,000
15 $5,000,000
16 $5,000,000
17 $5,000,000
18 $5,000,000
19 $5,000,000
20 $5,000,000
21 $443,125
22 $443,125
23 $443,125
24 $443,125
25 $443,125
26 $443,125
27 $443,125
28 $443,125
29 $443,125
30 $443,125
31 $443,125
32 $443,125
33 $443,125
34 $443,125
35 $443,125
36 $443,125
37 $443,125
38 $443,125
39 $443,125
40 $443,125



Docket No. 8400 – Stipulation Between TDI-NE, DPS, ANR and DHP 

Attachment II – Environmental Conditions  

I. Conditions Related to Section 248(b)(5) Natural Resources Criteria  
 
RTE Wildlife Species 

1. TDI-NE shall revise the avoidance and minimization plan (included in Exhibit TDI-GGM-2) 
for RTE species of special concern including the Timber Rattlesnake, Eastern Ratsnake, Eastern 
Ribbonsnake, Musk Turtle and Wood Turtle, which are potentially present within specific 
segments of the Project alignment.  These revisions shall include provisions to address: (1) a step 
by step methodology to address any potential encounter with these species; (2) a general 
requirement for daily inspections at the beginning of the work day, at midday, and at the end of 
the workday, by a trained herpetologist (subject to the Agency’s approval) when an open trench 
exists; (3) inspection reports that are submitted weekly to the Vermont Department of Fish and 
Wildlife (“DFW”); (4) in the segment of the overland route between MP 103 and MP 110, a 
requirement for a trained herpetologist (subject to the Agency’s approval) to be on-site 
continuously during the work day as well as any time workers are present or machinery is being 
operated; and (5) identification of target areas for species other than the timber rattlesnake.   
 
The revised avoidance and minimization plan may also provide for alternative measures should 
TDI-NE adopt the approach of seasonal avoidance of certain areas for site preparation and 
construction activities.   
 
TDI-NE shall provide the Agency with proof of appropriate education, training and experience 
of the proposed herpetologist(s) and obtain the Agency’s approval of the individual(s) to be 
utilized prior to any site preparation or construction activities. 

 
2. TDI shall provide the revised RTE avoidance and minimization plan (“RTE Plan”) to the 

Agency within 90 days of the execution of this MOU by all parties for the Agency’s review and 
approval subject to the procedures specified in Section III of this Attachment.  This plan shall 
apply to the section of the overland project route from the point it exits Lake Champlain to the 
common boundary line between the towns of Mount Holly and Ludlow in discrete sections of 
the route as identified in the RTE Plan.  Per the RTE Plan TDI-NE shall obtain, prior to site 
preparation or construction activities in discrete sections of the route identified in the RTE plan, 
a Vermont Endangered and Threatened Species Takings Permit. 
 

Bats 

3. TDI-NE shall flag the 116 previously-identified potential Indiana Bat roost trees within the 
Towns of Benson, West Haven and Fair Haven prior to construction.  These flags will indicate 
that these trees are not to be cut by TDI-NE or its contractors. 
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4. As part of environmental training during construction orientation, TDI-NE shall advise 

construction workers of the flag color for the previously identified potential Indiana Bat roosting 
trees and that such trees may not be cut by TDI-NE or its contractors. 

 
5. If Project changes are proposed that would impact potential Indiana Bat roost trees, then TDI-

NE shall conduct bat exit surveys of the impacted trees prior to construction within 100 feet of 
such trees, utilizing the following exit survey protocol:  

 
a. The surveys shall be performed during the months of June and July in order to 

determine the presence of, or likely absence of use by, roosting Indiana bats. 
 

b. For each potential roost tree proposed to be impacted, there shall be five detector nights 
of acoustic surveys aimed at the tree. 

 
c. A minimum of one acoustic detector shall be placed so that the detection cone covers 

the bole of the tree from 10 feet high to canopy height.  Typically this requires placing 
the detector 50-60 feet from the base of the tree with the microphone pointed at the 
proper angle.  

 
d. At least four of the detector nights must consist of temperatures above 50 degrees 

Fahrenheit, winds less than 9 mph, and no sustained rainfall. 
 
e. Acoustic survey results must be presented upon completion of each tree surveyed to the 

Vermont Fish and Wildlife Department for consultation prior to cutting any trees.  As 
guidance, any potential roost trees meeting the following conditions for all of the 
acoustic survey nights will be determined to not have bats present: 

 
i. No bat calls recorded; or 

 
ii. No Myotis bat calls recorded during the dusk period (up to 2 hours after sunset) 

and dawn period (after 2 hours before sunrise). 
 

f. The presence of roosting bats will be presumed for every tree for which Myotis bat calls 
have been recorded during the dusk or dawn periods.  In order to overcome this 
presumption, TDI-NE shall perform emergence surveys consisting of three continuous 
nights of emergence surveys to establish the absence of roosting bats.  The emergence 
surveys shall be conducted in accordance with the following: 

 
i. The specific methodology for conducting emergence surveys is provided in the 

US Fish & Wildlife Service (“USFWS”) 2015 Range-wide Indiana Bat Summer 
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Survey Guidelines, Appendix E Phase 4 Emergence Surveys – Emergence 
Surveys for Potential Roost Trees.  
 

ii. The emergence surveys shall be conducted by at least one person, and shall begin 
at least one-half hour before sunset and not end earlier than one hour after 
sunset. 

 
iii. Data shall be recorded on the USFWS Bat Emergence Survey Datasheet 

provided in the Appendix. 
 
g. All survey work and acoustic data analysis shall be conducted by individuals trained in 

bat monitoring and acoustic identification, who shall be pre-approved by DFW.  TDI-
NE shall provide DFW with the identity of the proposed surveyors, and their 
qualifications, at least thirty days in advance of when approval is sought.  Approval of 
qualified surveyors for which documentation of qualifications has been provided will not 
be unreasonably withheld. 
 

6. Any potential roost tree for which the surveys indicate no bat use may be removed by TDI-NE 
at any time of year, provided such tree is less than 16 inches diameter at breast height.  For any 
tree which is greater than 16 inches diameter at breast height and for which surveys indicate no 
bat use, TDI-NE may cut the tree within 10 days of the last emergence count or acoustic survey 
night, or during the winter period of October 1 to March 31. 

 
7. No cutting of roost trees containing Indiana Bats shall occur unless DFW reviews the exit 

survey data and determines that the tree can be cut from October 1 to March 31. 
 

Fisheries 

8. TDI-NE shall bury the cable in all segments of Lake Champlain that are less than 150’ deep 
unless utilities or rock are encountered and burial of the cable is impractical.  In such 
circumstances, TDI-NE shall utilize concrete mats to cover the cable.   Where concrete mats will 
be utilized, TDI-NE shall avoid spawning reefs and shoals unless the Agency determines that re-
routing around spawning reefs or shoals would result in greater impacts to other environmental 
resources or agrees that it is infeasible due to water depths, geological conditions, or proximity 
to the NY border, the VT shoreline, or archaeological resources.  Notwithstanding the 
foregoing, TDI-NE shall avoid the following spawning reefs and shoals entirely: 
 

Reef or Shoal NOAA Chart # Location 
Motte Reef 14781 44 deg 56’, 73 deg 20’ 
Middle Reef 14781 44 deg 45.1’, 73 deg 20’ 
Sister Shoal 14781 44 deg 44.9’, 73 deg 20.7’ 
Hogback Reef 14782 44 deg 34’, 73 deg 19.5’ 
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Reef or Shoal NOAA Chart # Location 
Colchester Reef and 
Shoals 

14782 44 deg 33’, 73 deg 20’ 

Saxton Reef 14783 44 deg 24’, 73 deg 17’ 
Quaker Smith Reef 14783 44 deg 23’, 73 deg  18’ 
Sloop I 14783 44 deg 18.5’, 73 deg 19’ 
Scotch Bonnet 14783 44 deg 10.5’, 73 deg 22.5’ 
Rock I 14783 44 deg 8.5, 73 deg 22.5’ 

 
 

9. TDI-NE may conduct route clearing and installation activities in Lake Champlain between MP 1 
and MP 74 from June 1 to October 1.  TDI-NE may conduct route clearing and installation 
activities between MP 74 and MP 98 from June 1 to December 31.  Route clearing and 
installation activities are prohibited outside of the identified dates in the respective Lake 
segments.  This installation schedule does not apply to the land to lake horizontal directional 
drill (“HDD”) activities, provided that these HDD activities are conducted in a manner that 
prevents the introduction of sediments into, or creation of turbidity within, the Lake beyond the 
immediate vicinity of the in-water HDD entry point, and further provided that the in-water 
HDD activities do not occur before May 1 or after October 1 in the northern portion of the 
Lake. 
  

10. Except as otherwise provided in paragraph 11 below, TDI-NE shall bottom-lay the cable and 
shall not conduct any pre-installation route clearing between MP 24.3 and MP 25 in order to 
reduce the potential for increased turbidity caused by sediment resuspension in the vicinity of 
the deep water intake that supplies the Ed Weed Fish Culture Station.  TDI-NE shall adjust the 
route of the cable between MP 24.3 and MP 25 so that the cable will be located a minimum of 
300 feet to the west of the deep water intake.  The cable shall not be placed over the deep water 
intake, nor placed over the pipe between the deep water intake and the shoreline to the east.  

 
This adjustment to the cable route will be reflected in the revised plans to be filed with the 
supplemental testimony, the Lake Champlain lake encroachment permit application, and the 401 
Water Quality Certification application.   
 

11. In the unlikely event that pre-installation route clearing and/or trenching of the aquatic cable is 
required between MP 24.3 and MP 25 as a result of water depths or lakebed conditions that are 
different than the conditions that TDI-NE anticipates based upon the studies TDI-NE has 
reviewed and research it has conducted to date, TDI-NE shall further adjust the cable route to 
the west by an additional 100 feet to provide a total buffer of 400 feet from the deep water 
intake. 
 

12. TDI-NE shall comply with the following provisions for all work associated with the Project 
between MP 24.3 and MP 25, regardless of whether performing a bottom-lay of the cable, pre-
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installation route clearing, trenching, or any other method of route preparation or cable 
installation.  In every instance, TDI-NE shall follow the “Lake Champlain Construction Phase 
Water Quality Monitoring Program” to be incorporated as a condition of the Section 401 Water 
Quality Certification and the Lake Encroachment Permit, supplemented by the following: 
 

a. TDI-NE shall provide the Ed Weed Fish Culture Station Manager with a designated 
TDI-NE representative who shall be available at all times pre-installation route clearing 
and/or cable installation activities are being performed between MP 24.3 and MP 25.  
The TDI-NE representative shall be accessible by cell phone and by email, and shall 
have the authority to slow down, or halt,  cable bottom-laying, pre-installation route 
clearing, or any other cable installation activities should turbidity levels be experienced at 
the Ed Weed Fish Culture Station that pose a risk to the Station’s operations. 
 

b. TDI-NE shall monitor weather forecasts and weather events for the purpose of 
anticipating seiche events that are likely to cause turbidity entrainment into the hatchery 
deep-water intake while conducting Project activities between MP 24.3 and MP 25.  The 
final Lake Champlain Construction Phase Water Quality Monitoring Program shall 
include specific measures for monitoring and corrective actions to address exceedances 
of an action threshold to be developed by ANR in consultation with TDI-NE between 
these mileposts. 

 
c. Should any Project activities between MP 24.3 and MP 25 increase turbidity levels at the 

Ed Weed Fish Culture Station, whether alone or in conjunction with a seiche event, to a 
degree which results in fish mortality at the Station, then TDI-NE shall compensate the 
Agency at the rate of $20.51 per pound of fish lost as a result of TDI-NE’s actions, up 
to a maximum of 48,000 pounds of fish. 

 
13. TDI-NE shall provide 3 weeks’ notice to the Ed Weed Fish Culture Station manager in advance 

of any pre-installation or installation activities between MP 24.3 and MP 25, and shall provide 
the Station manager with the range of dates that such activities will be performed for this 
segment of the route.  This notice shall include contact information for a TDI-NE Manager 
overseeing installation activities in Lake Champlain.  TDI-NE shall also provide the Station 
manager with daily updates on the progress and status of the work on this segment as it 
proceeds. 

 
Plants 

14. TDI-NE shall have a qualified botanist re-delineate and clearly demarcate (utilizing fencing or an 
acceptable alternative) the previously identified RTE plant polygons within or adjacent to the 
construction work area prior to any site preparation or construction activities.  TDI-NE shall 
update the plant survey prior to engaging in any site preparation or construction activities that 
occur more than three years beyond the actual date of the original inventory (Summer 2014).  
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The updated survey will be limited to areas with greater potential for RTE occurrences, such as 
wetlands, ledges, etc.  TDI-NE shall work in consultation with ANR in defining the scope of the 
updated RTE plant survey.  TDI-NE shall perform additional RTE plant surveys should any 
alterations of the cable route, or access points, have the potential to impact areas that were not 
part of the original plant survey. 
 

15. If impacts to threatened or endangered plant populations are expected to occur, a takings permit 
will be required.  With regard to rare plants, TDI-NE shall provide for avoidance and 
minimization, which may consist of: (1) narrowing the work area; and (2) using matting to cover 
rare plant populations, provided matting is in place for no longer than five days during the 
growing season.  Should any matting be left in place for more than five days during the growing 
season, the population will be considered to have been impacted and mitigation shall be required 
in accordance with the following provisions.  TDI-NE shall provide for mitigation should 20% 
or more of any rare plant population be impacted.  Mitigation may take the form of 
transplantation of plants and rhizomes and/or seed collection and planting.  The Short-stalked 
False Bindweed, plants, as well as rhizomes, shall be transplanted beyond the VTrans mowed 
area where they are visibly stressed.  For the False Pennyroyal, seeds shall be collected in the year 
prior to any site preparation or construction activities taking place. 
 
The provisions of Exhibit TDI-GGM-2 related to RTE plants shall be revised to incorporate 
and comply with the above conditions and will be provided to the Agency within 90 days of the 
execution of this Stipulation by all parties for the Agency’s review and approval subject to the 
procedures specified in Section III of this Attachment.     
 

16. The post-construction Vegetation Management Plan (Exhibit TDI-JAN-12) shall be revised to 
incorporate the following modifications: (1) all populations of RTE plants potentially impacted 
or directly adjacent to the project construction shall be monitored annually for a period of 5 
years and any population that declines by 20% or more during that period will require remedial 
action to stem the decline; (2) consideration of, and coordination with, existing management 
plans of other entities that control the rights-of-way utilized by the Project; (3) TDI-NE shall re-
delineate the 20 previously-identified RTE polygons along the Project corridor at least every 8 
years for the entire life of the Project; and (4) where construction activity occurs in the 
immediate vicinity of RTE plants, seeding with conservation mix will be avoided and the area 
will instead be lightly mulched with certified weed free hay so as to facilitate recolonization by 
the RTE plants.  The revised plan shall be provided to the Agency within 90 days of the 
execution of this Stipulation by all parties for the Agency’s review and approval subject to the 
procedures specified in Section III of this Attachment.   
 

17. The non-native invasive species plan (Ex. TDI-JAN-12) shall be revised to include the 
following: (1) the European Alder (Alnus glutinosa), Wild Chervil (Anthriscus sylvestris) and 
Narrow-Leaved Bitter-Cress (Cardamine impatiens) will be added for the purposes of NNIS 
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monitoring; (2) NNIS monitoring and control shall be performed in the vicinity of all identified 
RTE plant populations that may be impacted by Project related construction activities; and (3) 
TDI-NE shall take reasonable efforts to obtain permission form adjoining landowners to 
perform NNIS monitoring and control in proximity to the known RTE plant populations 
outside areas where TDI-NE retains permanent land control, if necessary.  NNIS monitoring 
shall be performed for a period of three years following construction.  The revised plan shall be 
provided to the Agency within 90 days of the execution of this Stipulation by all parties for the 
Agency’s review and approval subject to the procedures specified in Section III of this 
Attachment.   

 
Floodplains and River Corridors 

18. TDI-NE shall amend its floodplain permit application to include alternative crossing methods 
for the proposed “over-culvert” crossings at MP 103.1 in Benson and MP 144.8 in Mount Holly.  
 

19. The “over-culvert” crossing at MP 133.4 in Shrewsbury may remain as currently designed.  TDI-
NE shall place signage on both sides of the culvert indicating the presence of the cables and 
shall provide as-built information and location details regarding this culvert crossing to 
municipal road crews, first responders, VTrans, ANR, PSD and the Department of Emergency 
Management and Homeland Security.  TDI-NE shall coordinate the specific design of this over-
culvert crossing with VTrans prior to construction. 

 
20. TDI-NE shall amend its floodplain permit application for the cable crossing of the Black River 

at MP 149.0 in Ludlow, at the East Lake Road Bridge, by proposing an alternative method of 
crossing the River (such as trenching beneath the River), or providing information that 
demonstrates that there is no practicable alternative to using the “aerial crossing method.”  If the 
aerial crossing method is the only practicable alternative, TDI-NE shall provide the Agency with 
anchoring specifications at least 90 days prior to commencement of construction of the Black 
River crossing which demonstrate that the cables will be able to withstand flood forces from the 
1% and 0.2% annual chance flood events.  Additionally, if TDI-NE demonstrates that the aerial 
crossing method is the only practicable alternative, TDI-NE shall place signage on both sides of 
the East Lake Road Bridge indicating the presence of the cables and shall provide as-built 
information and location details regarding the aerial crossing to municipal road crews, first 
responders, VTrans, ANR, PSD, and the Department of Emergency Management and 
Homeland Security. 

 
Lake Champlain 

21. Woody debris, trees, stumps, historical sawn logs, and rock and boulders encountered during 
route clearing activities or installation shall be left in Lake Champlain whenever feasible, but 
outside of the installation corridor and any sensitive habitats identified by ANR in advance of 
construction.  TDI-NE shall consult with ANR and develop a plan for the return of trees, 
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stumps, historical sawn logs, and boulders that TDI-NE anticipates having to remove from the 
Lake during route clearing activities.  The plan shall ensure the resources are placed back in the 
Lake outside of the installation corridor and any sensitive habitats identified by ANR in advance 
of construction.  TDI-NE shall provide the plan to ANR for review and approval, subject to the 
procedures specified in Section III of this Attachment, at least 90 days prior to commencing 
route clearing activities.   
 

22. TDI-NE has provided 20% design plans of the Lake route in its Section 248 Petition.  After 
issuance of the CPG, TDI-NE intends to conduct further physical investigations of the Lake 
route in order to prepare the “final design” plans and bid documents, and may make 
adjustments to the route based on such investigations.  After these investigations TDI-NE shall 
provide ANR with the draft final design plans and shall identify and assess all potential impacts 
to natural resources associated with the final design route changes.  ANR and TDI-NE agree to 
consult on the Lake route changes prior to submission of the final design plans to the PSB, 
taking into account the potential impacts as well as project-related constraints including 
proximity to the VT shoreline, the NY borders, shallow water, geological conditions, and 
archaeological resources.  The Parties acknowledge that ANR shall retain its independent 
authority under its own permitting programs. 
 

23. TDI-NE shall provide a detailed description of the current condition of the bank located on the 
parcel of land in Benson near the lake-land transition in Benson, and shall consult with ANR 
and produce a restoration and long-term maintenance plan for this area that reestablishes bank 
stability and shoreline habitat.  TDI-NE shall provide the plan to ANR at least 90 days prior to 
commencement of construction, subject to the procedures specified in Section III of this 
attachment.   

 
Greenhouse Gases 
 
24. On an annual basis, TDI-NE shall submit a report to the VT PSB that will summarize the 

amount of megawatt hours shipped on the line.  TDI-NE shall provide the Agency with a copy 
of this report at the same time it is submitted to the Public Service Board.  In addition to 
complying with Section 7(o) of the Stipulation (Confirmation of Renewable Energy), TDI-NE 
shall provide the Agency, and include in this report, the following information related to the 
energy shipped on the line: (1) the country of origin; (2) the annual throughput on the Project in 
megawatt hours, by producer; and (3) for each producer, their generation portfolio percentages 
by category (e.g. wind, hydro, etc.) for the report period year.  The report will be due March 1 of 
each year the Project is operational, commencing after the first year of operation.  
 

25. TDI-NE shall take commercially reasonable efforts to procure circuit breakers that do not 
contain SF6.  If non SF6 breakers are identified that are suitable for the Project, TDI-NE shall 
consult with ANR prior to procurement to confirm that the greenhouse gas-related impacts 
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would be reduced, and that there are no other known unacceptable environmental impacts 
associated with the alternative.  

 
26. In the event that SF6-containing breakers or other equipment are utilized, TDI-NE shall 

participate in the U.S. Environmental Protection Agency’s (“US EPA”) SF6 Emissions 
Reduction Partnership for Electric Power Systems on an ongoing basis while the breakers, or 
other equipment, are present.  Copies of reports provided to the US EPA shall also be provided 
to ANR.  TDI-NE shall develop and implement best practices in circuit breaker installation, 
operation, maintenance, and decommissioning to prevent and minimize releases of SF6 to the 
atmosphere.  TDI-NE shall utilize state-of-the-art SF6 monitoring systems (e.g., temperature-
compensated gauges to minimize measurement discrepancies, etc.) to accurately monitor the 
condition of the breakers and automatically be alerted to SF6 leaks.   

   

Blasting (Groundwater) 

27. TDI-NE shall avoid the use of initiators that contain perchlorate, and shall not utilize 
perchlorate in connection with Project blasting activities. 
 

28. TDI-NE shall revise its blasting plan (Exhibit TDI-JMB-10) to incorporate as requirements the 
VT Department of Environmental Conservation, Waste Management Prevention Division, Best 
Management Practices for Blasting to Avoid Environmental Contamination (Exhibit ANR-
MBS-2). 

 
29. TDI-NE does not anticipate that more than 5,000 cubic yards of bedrock will be blasted in a 

single work zone in connection with the Project.  In the event TDI-NE determines that more 
than 5,000 cubic yards would need to be blasted in a single work zone, TDI-NE shall undertake 
an evaluation of the potential impacts to groundwater of such blasting and shall provide the 
evaluation, as well as its plan for conducting such blasting, to ANR at least 90 days before the 
blasting will need to take place for the Agency’s review and approval, subject to the procedures 
specified in Section III of this Attachment.   

 
Waste Management and Hazardous Materials 

30. TDI-NE shall revise, as needed, the previously-submitted Overall Oil and Hazardous Materials 
Spill Prevention and Contingency Plan, or submit a stand-alone plan, to address overland 
construction activities, and shall submit the revised plan to the Agency at least 90 days prior to 
any site preparation or construction for the Agency’s review and approval, subject to the 
procedures specified in Section III of this Attachment.   
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II. Conditions Related to Collateral ANR Permits  
 

A. Acknowledgement and Identification of Collateral Permits 
 

31. TDI-NE and ANR agree that TDI-NE shall obtain, prior to commencement of site preparation 
or construction of the Project, and comply with, the ANR permits specified below.  TDI-NE 
and ANR further agree that any CPG issued by the Public Service Board will be conditioned on 
TDI-NE obtaining and complying with the ANR permits, and that the preceding Conditions 
Related to Section 248(b)(5) Natural Resources Criteria are neither intended to relieve TDI-NE 
of its responsibility to obtain the ANR permits nor limit in any way ANR’s authority under 
applicable law to impose conditions in the collateral permits in order to ensure that Project 
impacts are avoided, minimized, or mitigated, to the extent required under applicable law 
governing the specific permitting programs.  These ANR collateral permits include the 
following:  a Vermont Stream Alteration Permit, a Vermont Construction Stormwater Discharge 
Permit, a Vermont Operational Stormwater Discharge Permit, a Vermont Wetlands Permit, a 
Vermont Flood Hazard Area & River Corridor Permit, two Vermont Lake Encroachment 
Permits (for Lake Champlain and Lake Bomoseen), a 401 Water Quality Certification, and a 
Vermont Endangered and Threatened Species Takings Permit.   

This Stipulation does not relieve TDI-NE of the responsibility to comply with all other 
necessary federal, state, and local laws, regulations, and permitting requirements.     

B. Water Quality Monitoring Plan 
 

32. TDI-NE shall prepare a “Lake Champlain Construction Phase Water Quality Monitoring 
Program,” which shall include the key elements of the water quality monitoring for the following 
in-lake activities:  route clearing and cable installation.  The water quality monitoring program 
shall be developed in consultation with ANR, subject to approval by ANR, and incorporated as 
a condition into TDI-NE’s Vermont Lake Encroachment Permit and 401 Water Quality 
Certification.  The Lake Champlain Construction Phase Water Quality Monitoring Program shall 
include, at a minimum, the following elements:  identification of approved sampling and 
analytical equipment and methodologies for each method of cable installation in different 
locations of the lake (recognizing that different installation methods may have different potential 
impacts); timing and frequency of sampling including real time monitoring for suitably measured 
water quality  constituents; target chemicals and substances for sampling; sample documentation 
and reporting requirements; water quality action thresholds; and corrective action requirements.  
The water quality action thresholds shall ensure protection of water quality and maintenance of 
applicable Vermont Water Quality Standard criteria.  The corrective action requirements may 
contain a suite of actions including, but not limited to: slowing the pace of route clearing or 
cable installation, modifying equipment or techniques utilized and/or pausing work.  At least 
160 days prior to in-lake construction, TDI-NE shall submit a Lake Champlain Construction 
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Phase Quality Assurance Project Plan.  The Plan will be consistent with the approved Lake 
Champlain Construction Phase Water Quality Monitoring Program. 
 
C. Additional Permitting Items Raised in ANR’s Pre-filed Testimony 

 
33. In ANR’s prefiled testimony, ANR raised the following issues, which TDI-NE agrees to address 

through the Lake Encroachment Permit and 401 Water Quality Certification processes: 

During permit application review by ANR: 

a. TDI-NE shall revise the typicals related to coffer dams and receiver casings to provide 
more specific details on the installation and operation of these measures. 

b. TDI-NE shall provide additional information, to the extent available, regarding all 
existing uses that could be impacted by Project construction activities.  TDI-NE does 
not plan to utilize any DFW access areas or other publicly-owned facilities for Lake 
construction activities except for the Korean War Veterans Access Area.  If these plans 
change, TDI-NE shall seek, and obtain, prior approval from DFW or the applicable 
owner and shall update its Lake Encroachment Permit application accordingly. 

c. TDI-NE shall follow the “Aquatic Invasive Species Management and Control Plan” 
established by the Lake Encroachment Permit, which will be updated to address how it 
will inspect and, as appropriate, clean vessels that have been delayed one month or 
longer to avoid the transport of aquatic invasive species as well as how it will ensure 
bilge water in such vessels will not transport aquatic invasive species.  Additionally, as 
part of the Plan, TDI-NE shall provide to ANR for review and approval, subject to the 
procedures specified in Section III of this Attachment, a listing of the specific chemicals 
(including MSDS sheets and product information) and amounts of those chemicals it will 
use to clean the outside of its vessels to prevent the spread of aquatic invasive species.  
TDI-NE shall provide this listing to ANR at least 90 days prior to any vessel 
commencing transit to Lake Champlain.   
 

d. TDI-NE shall provide a post-construction thermal monitoring plan to ANR for review 
and approval, subject to the procedures specified in Section III of this Attachment. .  

Prior to construction: 

e. TDI-NE shall supplement its HDD Inadvertent Return Contingency Plan with an Area 
Specific Plan. 

f. TDI-NE shall provide to ANR Safety Data Sheets and product information for drilling 
fluids to be used in the Lake HDDs.  
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g. TDI-NE shall revise, as needed, the previously-submitted Overall Oil and Hazardous 
Materials Spill Prevention and Contingency Plan to address construction activities in the 
Lake. 

 
III. Process for Review and Approval of Plans 

 
34. Any plans subject to review and approval by the Agency under this Attachment shall be subject 

to the following procedures:  within a reasonable period of time from submission of the plan, 
the Agency will approve the plan, approve the plan with modifications, or reject the plan.  If the 
Agency rejects the plan, the Agency will provide TDI-NE with an explanation of the reasons 
why the plan was rejected and TDI-NE shall have the opportunity to revise the plan accordingly 
and resubmit it to the Agency for further review.  The Agency will then approve the revised 
plan, provided it sufficiently addresses the reasons for rejection of the original plan.  In all 
instances, the Agency will act reasonably with regard to the timeliness of its review and its 
approval or rejection of the plan.  Should the Agency determine it is unable to approve the 
revised plan as submitted, the parties agree to work together in good faith to resolve the issues 
that are preventing plan approval.    

 

[END OF DOCUMENT] 



 
Docket No. 8400 – Stipulation Between TDI-NE, DPS, ANR and DHP 

Attachment III – Conditions Regarding Historic Resources 
 
 

I. General Conditions 
 
1. All historic sites studies and assessments must be conducted by qualified consultants 

meeting the Secretary of the Interior’s Standards and Guidelines for Archeology and 
Historic Preservation - Professional Qualifications Standards.  
 

2. All archaeological studies, including but not limited to Phase I site identification, 
Phase II site evaluation, and Phase III data recovery investigations, or other 
mitigation proposals must follow the VDHP Guidelines for Conducting Archaeological 
studies in Vermont (2002) and any subsequent timely guideline revision, which include 
direct reference to applicable Secretary of Interior archaeological standards.  TDI-
NE’s archaeological consultant must submit any archaeological scope of work to the 
VDHP for review and approval prior to initiation. 

 
3. Any proposed change of use, repairs, alterations, or other treatments to any extant 

historic site, building, landscape and/or district must meet the Secretary of Interior’s 
Standards for Rehabilitation.  

 
4. Any sale, transfer of property or other conveyance of historic sites owned by TDI-

NE within the Project area must be reviewed by VDHP and have the appropriate 
deed restrictions in place prior to disposition of a property.  Please refer to “Historic 
Preservation Covenants – rev. 7/14/2014” 

 
5. No known historic site or archaeologically sensitive area shall be subject to any 

project related disturbance prior to the completion of all required studies and the 
implementation of any necessary mitigation measures.  Mitigation may include but is 
not limited to further site evaluation, data recovery, redesign of one or more 
proposed project components, or the implementation of specific conditions that may 
be imposed during construction. 

 
6. TDI-NE shall conduct all appropriate studies in accordance with the above 

stipulations for any project component or project modification not currently within 
the Project area that result from Project design changes. 
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II. Underwater Resources 

 
1. Subject to Section II.2, TDI-NE shall maintain a 40 meter (131ft) buffer or exclusion 

zone around known or suspected cultural resources that are found to be near the 
NECPL installation corridor. 

 
2. TDI-NE shall prepare and implement one or more scopes-of-work in accordance 

with the above general conditions to address potential impacts to the three currently 
defined underwater historic sites that cannot be avoided by the NECPL underwater 
corridor.  These sites are : 

 
• The Rouses Point Train Trestle 
• The Larrabees Point-Willow Point Train Trestle (VT-AD-1344) and its 

associated features 
• The Great Bridge between Fort Ticonderoga, NY and Mount Independence, 

VT (VT-AD-731). 
 
a. At minimum, these three historic sites and associated structures shall be carefully 

documented before installation begins to record their current state of 
preservation and to pinpoint their locations in order to provide 
recommendations for the final design of the Project to avoid any significant 
impacts.  The pre-construction work may include recommendations for 
additional documentation to mitigate unavoidable impacts.  The historic sites 
shall be inspected after construction of the Project is complete to document the 
Project effects.   

 
b. In the case of the Revolutionary War Great Bridge crossing between 

Ticonderoga New York and Mount Independence, Vermont, in addition to the 
pre-construction documentation, subsurface testing shall be carried out to 
identify, evaluate, and recover any significant cultural deposits located within the 
Project corridor. 

 
3. TDI-NE shall attempt to adjust the Project corridor to avoid the three unverified 

sonar targets that have been found to lie within 40m of the installation corridor.  In 
the event that avoidance is not feasible, TDI-NE’s qualified underwater 
archaeological consultant shall conduct all necessary studies to evaluate and mitigate 
impacts to any significant underwater resource.     

 
4. TDI-NE’s underwater consultant will be granted access to any additional survey data 

recorded during the continuing design and engineering process for the 
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NECPL.  This data will be examined for evidence of the presence of cultural 
resources not currently identified within or immediately adjacent to the Project 
corridor.    This effort will include review of data from engineering level surveys of 
the corridor as well as that recorded during installation of the cable itself.  Any 
identified or potential underwater resource documented shall be subject to all 
appropriate investigation protocols. 

 
 

III.        Overland Archaeological and Historic Resources  
 

1. The VDHP has concurred with the Phase IA Archaeological Reconnaissance Survey New 
England Clean Power Link Project –Overland Portion (November 2014) prepared by the 
Public Archeological Laboratory, Inc. (PAL).  The Phase IA study identified four known 
archaeological sites, four previously undocumented sites, and archaeologically sensitive areas 
within approximately 11.6 linear miles of the Project’s overland corridor and within four of 
the five work parcels.  TDI-NE’s archaeological consultant shall conduct all necessary 
archaeological studies in these areas, and any subsequently identified archaeologically 
sensitive area, in accordance with the general conditions stipulated above.  All archaeological 
work will be undertaken by TDI-NE in consultation with VDHP, and will be conducted in 
compliance with all applicable state and federal regulations. 
 

2. Prior to commencement of construction of the Project, TDI-NE shall provide supplemental 
information to VDHP regarding the locations and intensity of proposed blasting near 
identified historic resources along the overland route.  In the event that blasting will result in 
potential adverse effects on any historic resource, TDI-NE will consult with the VDHP to 
seek ways to avoid, minimize, or mitigate the effect. 
 

3. TDI-NE will maintain the buildings and grounds of two State Register-listed properties it 
owns, the Fullam House and the Mott House, in an appropriate state of repair in order to 
prevent any deterioration from their present condition.  In the event that any major physical 
changes are proposed, they will be done in accordance with the Secretary of the Interior’s 
Standards for Rehabilitation.  If TDI-NE elects in the future to sell or otherwise transfer 
ownership of one or both properties, TDI-NE shall consult with VDHP in advance of any 
such sale or transfer.  
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